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The most challenging highway construction in
Arizona history may be the least challenging for
motorists. Innovations will minimize traditional
conflicts between contractor and commuter as
the U.S. 60 Superstition Freeway is totally
renovated through Tempe and Mesa.

Construetion interference with traffic flow
will be limited, more than ever before on Valley
freeways, as Granite/Sundt Construction
and ADOT work to widen the Superstition,
improve its operational characteristics,
enhance the corridor’s appearance and

New 1-10 / U.S.60 HOV Ramps (Simulation)

completely resurface the aging highway with
smooth, quiet, rubberized pavement.

Reconstruction during the next two years
will require motorists to "Share the Superstition”
with highway workers as the $184 million
project advances.

Inventive planning has combined extensive
experience in the Valley with know-how from
around the country to implement construction
techniques and sequencing that will result in
virtually no significant disruptions to traffic when
the freeway is most heavily traveled.

0 free-flow HOV ramps at the I-10 transition and
new HOV lanes for the full 13 mile length

O merge lanes between all interchanges for safer,
more efficient traffic flow

0 extra lanes from Alma School to Val Vista in Mesa

the corridor

0 anew walkway over U.S. 60 at
College Avenue in Tempe

O redesigned freeway lighting

[ extensive storm drainage
improvements

[0 thousands of new trees enhancing

[0 enhanced sound mitigation with new
masonry walls and earthen berms

O plus a complete resurfacing with smooth,
quiet, rubberized pavement

Innovative Planning Plus Inventive Construction Phasing

Anticipated time for modernization of the
Superstition Freeway was cut by nearly a year through
use of the “Design-Build” concept, a contracting
approach proven earlier in the Interstate 17 urban
corridor where nine miles were rebuilt in 23 months.

Granite/Sundt’s 26 month duration for the U.S. 60
project is remarkable. Even more noteworthy is the
inventive construction sequencing which will allow
accelerated work with virtually no significant disruptions
to traffic when the freeway is most heavily traveled.

Roadway restrictions will be limited to nighttime
hours--after 9:00 p.m.--and occasional weekend
closures. Traffic interchanges and ramps will remain
open with few exceptions. During reconstruction all
ramps will be limited to single lanes and ramps meters
will be activated for motorists entering the freeway.
Construction has been broken into five phases and
further divided into two segments, one in Tempe and
the other in Mesa, each with its own Project Manager
and individual ADOT quality control teams.
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What’s first?
Interstate 10 Tempe Mesa
[ preparation for HOV ramp bridge 0 new retaining walls on south side [ ramp reconstruction from Dobson Road
between Southern and Baseline roads 0 planned 1-month closure of ramps on to Val Vista Drive
[0 widening Southern’s eastbound bridge Mill Avenue’s east side in July 00 widen eastbound corridor and railroad,
[0 widen eastbound corridor for future O installation of median lighting for freeway canal and Lindsay Road bridges

traffic shift

O start sound barrier installation
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While we're putting it all in place, please “Share the Superstition".
We'll all share the benefits when it's done.



